6.05M_upgrade copy.md 2024-04-05

Steps to upgrade to 6.05M

- After GA, wait for 6-8 weeks
- Bug scrub (2 weeks) can be reduced with and expedited process
- NTT Lab Testing (2 weeks) can
- EID Upgrade (12 weeks from March 15, 2024)
- Gold Star Software A happy path
- Cisco Advice not to upgrade Sunhappy path

Upgrade Calendar

Weeks	Activity	Duration	Start Date	End Date
6-8	After GA Wait	8 weeks	March 15, 2024	May 10, 2024
2	Bug Scrub	2 weeks	May 10, 2024	May 24, 2024
2	NTT Lab Testing	2 weeks	May 24, 2024	June 7, 2024
12	EID Upgrade	12 weeks	March 15, 2024	June 7, 2024
Gold Star Software				

Cisco Advice not to upgrade X