6.05M upgrade.md 2024-04-05

Yikes – to remove ambiguity and I have updated this internally.

@William / DAVID to update? The upgrade process for ACI follows this pattern. On Software general availability – Cisco advices that we wait for 6 to 8 weeks, this allows for ample time to see if new bugs and stability issues are detected. After 6 weeks, we can request a bug scrub (NDI will help somewhat)but we still need a bug scrub this takes another 2 weeks. If no bugs are found after our ACI via Cisco Bug Scrubs, we then ask NTT ops to test the software in their LAB. (?)

• depending on how soon NTT can test – and with more internal discussion we will schedule to upgrade a single site So, the soonest we can upgrade EID will be 12 weeks from March 15, 2024 - unless Cisco advice otherwise. By this time we expect that the software version will be gold starred* Please be advised that Cisco can also advice not to upgrade to this image

Here we will try to out this info in a tabular, calendar format

extract key facts and duration from the above text

- 6 8 weeks to wait after software GA
- 2 weeks for bug scrub
- 2 weeks for NTT LAB testing
- 12 weeks from March 15, 2024 for EID upgrade
- Gold star software version
- Cisco can advice not to upgrade

Weeks	Activity	Duration	Start Date	End Date
6-8	After GA Wait	8 weeks	March 15, 2024	May 10, 2024
2	Bug Scrub	2 weeks	May 10, 2024	May 24, 2024
2	NTT Lab Testing	2 weeks	May 24, 2024	June 7, 2024
12	EID Upgrade	12 weeks	March 15, 2024	June 7, 2024
	Gold Star Software			

Cisco Advice not to upgrade

put this in a spreadsheet and then convert to markdown table

Weeks	Activity	Duration	Start Date	End Date
6-8	After GA Wait	8 weeks	March 15, 2024	May 10, 2024
2	Bug Scrub	2 weeks	May 10, 2024	May 24, 2024
2	NTT Lab Testing	2 weeks	May 24, 2024	June 7, 2024
12	EID Upgrade	12 weeks	March 15, 2024	June 7, 2024
	Gold Star Software			

Cisco Advice not to upgrade

6.05M_upgrade.md 2024-04-05

[]: # (Path: GitOps_Local/6.05M_upgrade.md) []: # (File: 6.05M_upgrade.md) []: # 6.05M Upgrade

Steps to upgrade to 6.05M

- After GA, wait for 6-8 weeks
- Bug scrub (2 weeks)
- NTT Lab Testing (2 weeks)
- EID Upgrade (12 weeks from March 15, 2024)
- Gold Star Software
- ullet Cisco Advice not to upgrade

Upgrade Calendar

Weeks	Activity	Duration	Start Date	End Date
6-8	After GA Wait	8 weeks	March 15, 2024	May 10, 2024
2	Bug Scrub	2 weeks	May 10, 2024	May 24, 2024
2	NTT Lab Testing	2 weeks	May 24, 2024	June 7, 2024
12	EID Upgrade	12 weeks	March 15, 2024	June 7, 2024
	Gold Star Software			
	Cisco Advice not			